ID	Task Mode	Task Name	Duration	Start	Finish
1		**Hawick Flood Prevention Scheme PH3**	**44 days**	**Mon 26/09/16**	**Mon 28/11/16**
2		Establishment	1 day	Mon 26/09/16	Mon 26/09/16
3		BH102	3 days	Tue 27/09/16	Thu 29/09/16
4		BH107	3 days	Tue 27/09/16	Thu 29/09/16
5		BH104	3 days	Fri 30/09/16	Tue 04/10/16
6		BH101	3 days	Fri 30/09/16	Tue 04/10/16
7		BH103	3 days	Wed 05/10/16	Tue 11/10/16
8		BH105	3 days	Wed 05/10/16	Tue 11/10/16
9		BH106	3 days	Wed 12/10/16	Fri 14/10/16
10		BH108	3 days	Wed 12/10/16	Fri 14/10/16
11		BH109	3 days	Mon 17/10/16	Wed 19/10/16
12		BH110	3 days	Mon 17/10/16	Wed 19/10/16
13		Hand Excavated Service Clearance / TP's	15 days	Tue 27/09/16	Wed 19/10/16
14		Site Works Complete	0 days	Wed 19/10/16	Wed 19/10/16
15		Geochemical Laboratory Testing	30 days	Fri 30/09/16	Mon 14/11/16
16		Geotechnical Laboratory Testing	30 days	Fri 30/09/16	Mon 14/11/16
17		Reporting	5 days	Tue 15/11/16	Mon 21/11/16
18		Issue Draft Factual Report	0 days	Mon 21/11/16	Mon 21/11/16
19		Engineers Review of Draft Factual Report	3 days	Tue 22/11/16	Thu 24/11/16
20		Reporting	2 days	Fri 25/11/16	Mon 28/11/16
21		Issue Final Factual Report	0 days	Mon 28/11/16	Mon 28/11/16
22		Project Completion	0 days	Mon 28/11/16	Mon 28/11/16



Project: HFPS PH3
Date: Mon 19/09/16

Task	Summary	External Milestone	Inactive Summary	Manual Summary Rollup	Finish-only		
Split	Project Summary	Inactive Task	Manual Task	Manual Summary	Deadline		
Milestone	External Tasks	Inactive Milestone	Duration-only	Start-only	Progress		